
 

AIRPORT COMMISSION MEETING  

AGENDA 
Tuesday, June 14, 2022, 3:00 P.M. 

Danville Regional Airport Southside Conference Room 

 
 
I. Meeting Called to Order  

 

II. Roll Call 

 

III. Approval of Agenda June 14, 2022 

 

IV. Approval of Minutes for the May 10, 2022, Commission meeting  

 

V. Communications from Visitors and Airport Commission Members 
Communications from Visitors and Airport Commission Members are opportunities for citizens and 

members to address the Airport Commission on matters not on the agenda.  Each speaker shall clearly state his 

or her name and address (Commission Members not required to do so). Each individual speaker shall have 

five uninterrupted minutes.  A representative of a group may have up to ten uninterrupted minutes to make a 

presentation.  The representative shall identify the group and a group may have no more than one 

spokesperson.  Airport Commission members may respond to communications to facilitate discussion 

regarding specific issues. 

 

VI. New Business 

 

A.  Appointment of Nomination Committee 

B.  Capital Improvement Planning  

C.  Update on South Ramp Rehabilitation Project 

D.  Status of Terminal Building Renovation Project 

E.  Runway 13/31 Rehabilitation Project Update 

F.  FBO Management Update 

 

Public Comment Period 
Members of the public who desire to comment on a specific agenda item will be heard during this period.  The 

Chairman/Vice Chairman of the Commission may restrict the number of speakers.  Each speaker shall be 

limited to a total of three minutes for comments.  Airport Commission members may respond to 

communications from the public to facilitate discussion regarding specific issues identified. 

 

VII. Closed Meeting 

 

VIII. Communications from: 

William ”Sid” Allgood                                             Phil Hall 

Jessie Barksdale                                                       Gene Jackson 

                        Stephen Daniel                                                         Robert Jiranek 

Michael Duncan Fred Shanks 

 

IX. Adjourn 

  



AIRPORT COMMISSION MINUTES  
May 10, 2022 

3:00 P.M.  

 

 

The following were present for the Danville Regional Airport Commission Meeting held on 

Tuesday, April 12, 2022. 

 

Attendees: 
Marc Adelman, Director 

Jessie Barksdale 

Stephen Daniel 

Michael Duncan 

Phil Hall 

 

Gene Jackson 

Robert Jiranek 

Fred Shanks 

   Earl Reynolds, Deputy City Mgr. 

   John Earl, FBO Manager 

Alan Spencer, Deputy City Attorney 

Todd Pinekenstein, Building & Grounds 

Superintendent 

Lisa Bivens, Sr. Admin. Assistant 

 

Phil Hall chaired the meeting of May 10, 2022, due to the absence of Sid Allgood.   
 

Approval of Agenda 

Michael Duncan made a motion to approve the agenda for the May 10, 2022, Airport 

Commission meeting as presented.  Gene Jackson seconded the motion, all members in 

attendance were in favor and the motion passed.    
 

Approval of Minutes 

Gene Jackson moved that the minutes of the April 12, 2022, Airport Commission Meeting be 

accepted as presented.  Jessie Barksdale seconded the motion, all members in attendance were in 

favor and the motion passed.   

 

Communications from Visitors and Airport Commission Members 

No Communications.  

 

Topic: Update on the South Ramp Rehabilitation Project  

Action:      Marc Adelman updated the Airport Commission concerning the status of the South 

Ramp Rehabilitation project. 

Disposition:  The South Ramp Rehabilitation project will advertised for bid on May 15, 2022.  

  

The south ramp rehabilitation project will be advertised for bid on May 15, 2022, and a pre-bid 

meeting will be held on May 31, 2022.  Bids are due to the city’s Purchasing Office on June 14, 

2022.   

 

During the last Airport Commission meeting, it was discussed and recommended that the 

construction sequencing plan for the south ramp project be revised to improve the probability 

that federal and state grants funds would be approved for Phase 2 of the project if the related cost 

for Phase 1 was reduced.   Marc Adelman suggested that the cost of Phase 2 could decrease if the 

first phase also included milling and paving the taxiway connections that were not originally 

planned to be completed as part of Phase 1. He explained this change would serve to increase the 

cost of Phase 1 of the project, which reduces the cost of Phase 2. The second phase of the project 

is significantly more expensive than Phase 1 due to paving requirements.  The original plans for 

Phase 1 of the project involved only rubblizing the ramp and completing repair work for the 

taxiway connections to the south ramp, not paving the connections. 



 Topic: Update on the South Ramp Rehabilitation Project (Continued) 

The base bid for the south ramp project calls for contractors to provide prices for completing 

construction work for each phase of the project in the event the Federal Aviation Administration 

(FAA) is unable to fully fund the work under one grant.  Constractors will also provide pricing 

for an alternate bid to complete both phases of the project through one grant award that would 

involve rubblizing the ramp, milling and paving the taxiway connections and paving the south 

ramp.  The estimated cost to complete work related to the alternate bid is $5,208,275. 

 

Identified below are the major work activities planned for each phase of the south ramp project.  

It is anticipated that due to the estimated total project cost that the FAA will provide limited 

funding and the construction work will need to be completed in two separate phases.  

 

Phase 1 

• The concrete sections of the South Ramp to be rubblized and sealed  

• An underdrain will be installed along the eastern side of the ramp 

• The distressed areas of the taxiway connections to the ramp will be reconstructed 

• Other areas of the taxiway connections will be milled to correct grades 

Phase 2 

• A five-inch asphalt overlay of the South Ramp will be completed 

 

Discussion continued.   

 

Topic: Update on the Terminal Building Renovation Project  

Action:      Marc Adelman updated the Airport Commission on the status of the Terminal 

Building Renovation project.  

Disposition:  A project status update meeting will be held next week 

 

Marc Adelman updated the Airport Commission on the status of the Terminal Building 

Renovation project.  As identified below, he clarified the work activities currently underway. 

 

Phase 1 

• All drywall work completed except for one section in the new pilot shower area 

• Painting work began on May 8th 

• A change order is needed for the shower which should be completed this summer 

• Sliding glass door area to the main lobby area - demolition work has not begun 

• New ceiling tiles and light fixtures will be installed after painting begins 

Phase 2 

•  Phase 2 will begin after the north end of the terminal is completed and will involve 

the following work; the bathrooms located on the south side of the terminal will be 

expanded, the light fixtures in the south side of the terminal will be replaced and the 

existing airside canopy will be demolished and a new canopy will be installed.  The 

existing concrete located under the airside canopy will be demolished and brick 

pavers will be installed. The existing grass areas located on airside will be paved. 

 

Marc Adelman mentioned that the shower unit had to be reordered.  The contactor originally 

ordered a shower unit that could not fit through the doors, so a new shower unit had to be 

ordered that comes in pieces and will be put together.  In addition, the sliding glass door that will 

be located between the new FBO office area and the terminal lobby is not expected to arrive until 

late July.  Discussion continued.    



Topic:    FBO Management Update  

Action:      John Earl provided an update of FBO activities.    

Disposition: Additional information will be provided next month by the FBO.          

 

John Earl reviewed with Commission members an app that the FBO is strongly considering to 

use that is produced by a company called MRO Insider (Maintenance Repair Overhaul).  This 

app allows participating FBOs to bid on fuel and aircraft maintenance work for private and 

corporate aircraft owners who also participate in the program.  The inception of this app was 

backed by FlexJet. Discussion contined.   

 

 

Public Comment Period 

No public comments.  
 

Communications 

Michael Duncan mentioned he was in Lynchburg and observed students involved with the 

NEXTGEN Aviators program, which is designed for middle and high school students and to 

improve awareness of trades that support the aerospace industry.  He commented that he thinks it 

would be good to get this program on the radar screen for our airport. 

 

Gene Jackson mentioned this community has a need for an AME (Aviation Medical Examiner) 

and he would like to see Averett set up an office where an AME can come in to do physicals on 

the field.  John Earl said he will explore this option.  John Earl said Averett University received a 

grant to hold summer camps for high school students who will stay in the dorms and will be 

trained to solo an aircraft.  The camps will take place over a couple of weeks and then another 

group would come in.  In all there should be about 30 students involved with the summer camp 

activity.    

 

Adjournment 

The Commission meeting adjourned at 3:38 pm.  The next regular Commission meeting is 

scheduled for Tuesday, June 14, 2022, at 3:00 pm in the Airport’s Southside Conference 

Room.   



Arrivals Departures Over Flights Local Ops. ILS Jet Oper. Total Ops.

JANUARY

Jan-20 586 593 8 757 93 37 1944

Jan-21 431 420 10 570 54 26 1431

Jan-22 353 333 11 481 65 18 1178

FEBRUARY

Feb-20 477 500 5 785 55 17 1767

Feb-21 472 480 8 793 54 17 1753

Feb-22 535 493 7 701 97 24 1736

MARCH

Mar-20 406 400 6 464 62 14 1276

Mar-21 647 634 12 783 80 90 2076

Mar-22 465 449 14 675 74 33 1603

APRIL

Apr-20 127 100 9 86 22 4 322 COVID-19

Apr-21 634 638 9 1021 65 27 2302

Apr-22 576 576 11 767 69 43 1930

MAY

May-20 150 142 2 56 15 41 350 COVID-19

May-21 539 537 10 791 77 47 1877

May-22 437 388 10 605 59 25 1440

JUNE

Jun-20 406 376 8 474 72 50 1264 COVID-19

Jun-21 597 582 8 1031 43 89 2218

Jun-22 0

JULY

Jul-20 529 512 12 743 82 64 1796

Jul-21 392 387 7 629 34 30 1415

Jul-22 0

AUGUST

Aug-20 523 547 6 548 83 71 1624

Aug-21 431 439 10 509 54 33 1389

Aug-22 0

SEPTEMBER

Sep-20 728 755 10 1337 98 49 2830

Sep-21 731 750 6 1119 126 70 2606

Sep-22 0

OCTOBER

Oct-20 676 751 12 1385 67 24 2824

Oct-21 653 699 13 1299 114 87 2664

Oct-22 0

NOVEMBER

Nov-20 573 611 25 958 64 25 2167

Nov-21 606 586 23 913 96 22 2128

Nov-22 0

DECEMBER

Dec-20 363 367 11 489 33 15 1230

Dec-21 371 339 13 339 46 28 1062

Dec-22 0

Arrivals Departures Over Flights Local Ops. ILS Jet Ops. Total Ops.

YTD 2020 1746 1735 30 2148 247 113 5659

YTD 2021 2723 2709 49 3958 330 207 9439

YTD 2022 2366 2239 53 3229 364 143 7887

2020-2022 UNICOM REPORT


